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Independent Market Operator

Agenda item 4: 2009 MAC Action Points

Legend:
Shaded Shaded action points are actions that have been completed since the last MAC meeting.
Unshaded Unshaded action points are still being progressed.
Missing Action items missing in sequence have been completed from previous meetings and subsequently removed from log.
# Action Responsibility | Meeting arising | Status/Progress
1. | IMO to undertake a thorough review of the current Rule IMO December Ongoing. The IMO has undertaken the
Change and Issues Log and present to the IMO for discussion review of the log, however will present
at the MAC. to the MAC in conjunction with the
results of the Rule Participant meetings
(as per action item 15.)
3. | IMO to revisit the Market Rules Evolution Plan and presentto | IMO December The IMO would like to note that the
the March MAC meeting. Plan is likely to be updated in the near
future following the population of the
Rule Participant Issues Log.
15. | IMO to schedule meetings with all Rule Participants to | IMO February Underway. The IMO has met with

populate an issues log from the Rule Participant perspective.

NewGen, Perth Energy, Alinta, System
Management and Verve Energy.
Further meetings have been
scheduled.
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# Action Responsibility | Meeting arising | Status/Progress
23. | IMO develop the “Reserve Capacity Applications: Extending | IMO February Completed. Paper on today’s agenda
the timeframe- Early Certification” concept into a rule change (RC_2008_10).

proposal for either the March or April MAC meeting.

30. | IMO to formally submit RC_2009_07: (Under Construction in | IMO March Completed. The first round of
the RCM.) submissions closes 30 April 2009.
31. | IMO to ensure that the RC_2009_07 (Under Construction in | IMO March Underway. The final report for

the RCM.) and related procedure change be progressed RC_2009_07 is due to be published 21

concurrently. July 2009. The IMO will ensure that the
Procedure Change Process aligns with
this date.

32. | IMO and SM to progress PRC_2009 08: Updates to IMO/SM March Completed. Paper on today’s agenda.

Commissioning Provisions and present at the Aprii MAC

meeting.

33. | IMO and System Management to liaise to determine whether | IMO/SM March Completed.

the words ‘for the first time’ should remain in RC_2009 09.

IMO to inform the MAC of the outcome of this discussion. The IMO and System Management
discussed and decided to retain the
rule change as proposed. This ensues
that this provision only applies to new
entrant generators during the
commissioning phase.

34. | IMO to highlight upcoming changes to the RCM to developers | IMO March Completed.

via email notification.

35. | IMO to formally submit RC_2009_11: Reserve Capacity | IMO March Completed. The first round of

Applications — Changing the window of entry. submissions closes 24 April 2009.

36. IMO March Completed. The Final Rule Change

IMO to formally submit RC_2009_12: Definition of a PSOP.

Report was published on 20 March
2009. The Minister’s approval is due
on 22 April 2009.
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Action

Responsibility

Meeting arising

Status/Progress

37.

SM to formally submit RC_2009_13: Timing flexibility for
transfer of information.

SM

March

Completed. The first round of
submissions closes 30 April 2009.

38.

IMO to investigate what happens to the civil penalty money
collected for anomalous market behaviour.

IMO

March.

Completed.

Under clause 2.16.9E, the ERA must
examine the advice from the IMO, and
publish its findings from the
investigation in 2.16.9F. If the ERA
concludes in this investigation that
there is a breach of clause 6.6.3 under
clause 2.16.9G, they must request the
IMO to apply to the ERB for an “order
of contravention of clause 6.6.3” and
request a civil penalty under 2.16.9H.

In clause 6.6.3A, if a civil penalty is
imposed for a contravention clause
6.6.3, the amount should be
“distributed amongst all Market
Customers in proportion to their Market
Fees calculated over the previous full
12 months, or part thereof if Market
Commencement was less than 12
months prior to the date the civil
penalty is received’.

39.

ERA to formally submit RC_2009_15: Removal of the time
limit for ERA investigations.

ERA

March

Completed. The first round of
submissions closes 13 May 2009.

40.

IMO to amend the membership details in the terms of
reference for the IMO Procedures Working Group and the
Renewable Energy Generation Working Group as agreed at

IMO

March

Completed.
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IMO to investigate the date for the August MAC meeting and
reschedule if required.

# Action Responsibility | Meeting arising | Status/Progress

the MAC meeting.

41. | IMO/OOE to invite major wind farm developers to participate | IMO/OoE March Completed.

on the Renewable Energy Generation working group.

42. | IMO develop and publish a template for concept papers. IMO March Completed, this can be found:
http://www.imowa.com.au/ConceptPap
ers.html

43. | IMO to reschedule the next MAC meeting to 29 April 2009. IMO March Completed.

44, IMO March The IMO proposes:

e May: no meeting, as only 2 weeks
after new April date;
10 June (as per original schedule);
e 8 July (as per original schedule);
August: no meeting as this clashes
with the Energy in WA conference;
e Sept — Dec as per original
schedule.

If agreed, the IMO will send out
updated meeting requests to all MAC
members.

Note, this will mean that the MAC will
meet approximately 8 — 9 times per
year.




